COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2017

ESTI MATE SUMVARY 16: 30: 02
CONTI D: C21593 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 21593-BI D COFRS REPCRTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 86.0 DAYS TIME ALLOW 7/31/2018 FI XED COVPLETI ON DATI
I TS FIBER OPTICS ON | 76 DENVER TO HUDSON PERCENT TI ME: 26. 22 ORI G TI ME ALLON 7/31/2018 FIXED COVPLETI ON DATI

PRQJECT NO 1 TS0761- 227

I TS FIBER OPTICS ON | 76 DENVER TO HUDSON

NAME OF ROAD:
PRQJECT COUNTI ES: ADANG VELD
CONTRACTOR:
DI LLI E AND KUHN, | NC PAY PERI OD ENDI NG 12/ 01/ 2017 DATE TI ME STARTED 09/07/2017
2875 AKERS DRI VE DATE LET 07/ 27/ 2017 DATE WORK BEGAN 09/ 07/ 2017
DATE AWARDED 08/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 16/ 2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80922 (719) 591- 9900 DATE NOTI CE TO PROCEED 09/ 07/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 2,011, 034. 20 PARTI Ol PATI NG $ 241, 818. 66 $ 241, 818. 66
AWARD PRQIECT AMT: $  1,884,034. 20 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 12. 02% TOTAL EARNI NGS 241, 818. 66 241,818. 66
FUNDS AVAI LABLE: $ 1,769, 215.54 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 241, 818. 66 241, 818. 66
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -6,134.06 -6,134.06

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 235, 684. 60 235, 684. 60

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 235, 684. 60 235, 684. 60

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 235, 684.60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21593-BI D ESTI MATE RUN 12/ 06/ 2017
PRQJECT: | TS0761- 227 ESTI MATE NO 0001 16: 30: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203- 00060 Enbanknent Material (Conplete In Place) 16. 000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00
0010 203-01597 Pot hol i ng 250. 000 0. 000
HOUR 41. 000 6, 560. 00
160. 00000 41. 000 6, 560. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 2, 000. 000 0. 000
LF 340. 000 1, 530. 00
4. 50000 340. 000 1, 530. 00
0020 208- 00020 *Silt Fence 2, 000. 000 0. 000
LF 945. 000 3,307.50
3. 50000 945. 000 3,307.50
0025 208-00035  *Aggregate Bag 500. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0030 208- 00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0035 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0040 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0045 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0050 208- 00207 *Erosi on Control Managenent 225. 000 0. 000
DAY 10. 000 3, 806. 50
380. 65000 10. 000 3, 806. 50
0055 212-00006 *Seedi ng (Native) 11. 000 0. 000
ACRE 0. 000 0. 00

1, 800. 00000 0. 000 0. 00



CONTI D C21593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21593-BID ESTI MATE RUN 12/ 06/ 2017
PRQJECT: 1 TS0761- 227 ESTI MATE NO 0001 16: 30: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00032 *Soi | Condi tioning 11. 000 0. 000
ACRE 0. 000 0. 00
2,124.00000 0. 000 0. 00
0065 213-00012 *Spray-on Mul ch Bl anket 11. 000 0. 000
ACRE 0. 000 0. 00
2, 640. 00000 0. 000 0. 00
0070 213-00061 *Mul ch Tacki fier 2,200. 000 0. 000
LB 0. 000 0. 00
3.20000 0. 000 0. 00
0075 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0080 240- 00000 *WIdlife Biologist 120. 000 0. 000
HOUR 31. 000 4, 340. 00
140. 00000 31. 000 4, 340. 00
0085 503-00036 Drilled Caisson (36 Inch) 64. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0090 604- 39050 Manhol e (Traffic Management System) 11. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0095 604- 39050 Manhol e (Traffic Managenent Systen) (Special) 1. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0100 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
4. 20000 0. 000 0. 00
0105 612-00260 Location Marker (Fiber Optic)(Done) 108. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0110 612-00270 Location Marker (Utility)(Flat Slat) 8. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D C21593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21593-BI D ESTI MATE RUN 12/ 06/ 2017
PRQJECT: 1 TS0761- 227 ESTI MATE NO 0001 16: 30: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-00206 2 Inch Electrical Conduit (Bored) 56, 885. 000 0. 000
LF 6, 610. 000 37,610. 90
5. 69000 6, 610. 000 37,610. 90
0120 613-01200 2 Inch Electrical Conduit (Plastic) 138, 570. 000 0. 000
LF 60, 744. 000 123,917.76
2. 04000 60, 744. 000 123,917.76
0125 613-07011 Pull Box (11"x18"x12") 8. 000 0. 000
EACH 0. 000 0. 00
695. 00000 0. 000 0. 00
0130 613-07023 Pul | Box (24"x36"x24") 97. 000 0. 000
EACH 0. 000 0. 00
1, 392. 00000 0. 000 0. 00
0135 613-80130 Servi ce Meter Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0140 614-72832 Cormmuni cati ons Cabi net (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
10, 200. 00000 0. 000 0. 00
0145 614-87006 Fiber Optic Ternmination Panel (6 Fiber) 4.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0150 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 2, 285. 000 0. 000
LF 0. 000 0. 00
1. 10000 0. 000 0. 00
0155 614-87320 Cosed Grcuit Television 4.000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0160 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0165 614-87364 Closed Grcuit Television Pole with Lowering Device (50 4. 000 0. 000
Feet
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00



CONTI D C21593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21593-BID ESTI MATE RUN 12/ 06/ 2017
PRQJECT: 1 TS0761- 227 ESTI MATE NO 0001 16: 30: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 104, 425. 000 0. 000
LF 0. 000 0. 00
1. 44000 0. 000 0. 00
0175 614-87690 Et hernet Switch 4. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0180 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 37, 350. 00
74, 700. 00000 0. 500 37, 350. 00
0185 630- 00000 *Fl aggi ng 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0190 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
95. 00000 0. 000 0. 00
0195 630-00012 *Traffic Control Managenent 250. 000 0. 000
DAY 24.000 22,320. 00
930. 00000 24.000 22,320. 00
0200 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 2.000 144.00
72. 00000 2.000 144.00
0205 630- 80342 *Construction Traffic Sign (Panel Size B) 30. 000 0. 000
EACH 6. 000 432. 00
72. 00000 6. 000 432. 00
0210 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 0. 000
EACH 0. 000 0. 00
72. 00000 0. 000 0. 00
0215 630-80351 *Vertical Panel (Plastic) 50. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0220 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
830. 00000 0. 000 0. 00



CONTI D C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21593-BI D ESTI MATE RUN 12/ 06/ 2017
PRQIECT: | TS0761- 227 ESTI MATE NO 0001 16: 30: 02
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630- 80359 *Portabl e Message Sign Panel 40. 000 0. 000
DAY 0. 000 0. 00
48. 00000 0. 000 0. 00
0230 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0235 630-80380 *Traffic Cone 200. 000 0. 000
EACH 50. 000 500. 00
10. 00000 50. 000 500. 00
0240 630-85041 *NMobi | e Attenuator 100. 000 0. 000
DAY 0. 000 0. 00
480. 00000 0. 000 0. 00
0245 700- 70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70034 F/A Ditch 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70230 F/ A Communi cati on Lines 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,008,034.20$% 241, 818.66 $ 241, 818. 66



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI Dt C21593
PCN: 21593-BI D ESTI MATE RUN 12/ 06/ 2017
PRQIECT: | TSO761- 227 ESTI MATE NO 0001 16: 30: 02
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 3,000.00 % 0.00% 0.00
PRQIECT TOTAL CURRENT AMI $ 2,011,034.20% 241,818.66 $ 241, 818. 66



